SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:02AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 104 Const Calendar Day: 638 Date: 08-Jun-2011  Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  08:30 AM  07:00 PM Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 26-Jun-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

Tower Activities

Electroslag welding (ESW):

The 4th ESW weld was done today. It was on the T joint that connects shear plate b2W to the West shaft.
The following is a list of activities for this operation:

- The ESW equipment was set up at Elevation 13m.

- 2 new barrels of weld wire were brought to the site and connected.

- There was some condensation near the starting sump, so a torch was used to heat the local area to
remove the condensation (see attached photo).

- At 09:30, the consumable guide was installed.

- From 09:30 until 11:30, the insulators, volt pick-ups, and cooling shoes were installed.

- At 13:05, the weld was started.

- It took about 2 minutes, 20 seconds for the weld parameters to stabilize.

- At 16:54, the weld ran low on flux for about 1 minute.

- At 18:17, the weld ran low on flux, but it was already up into the run-off tab area.

- At 18:19, the weld was stopped in the run-off area.
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On the 3rd ESW weld (a2N-to-West shaft), the preliminary UT was done today from one side only. 1
possible UT reject was found near the starting sump. It will be further evaluated when the UT is done from
the other side.

ESW misc: Restraint brackets and ladder supports at the previously welded ESW joints were removed by
torch cutting or grinding.

Kkkkkkkkk

9m external diaphragm welding:
- On plate 9m-East-Outer, welding continued today on the perimeter PJP welds.

Kkkkkkkkk

Bolting at Elevation 53m:

Tensioning of A490M bolts was ongoing at Elevation 53m. This operation was mainly covered by Sami
Daouk. See his diary for a list of labor and additional details. | checked on this operation a couple of
times in the morning while Sami was in a training class. They were using temporary bolts too bring the
plies into contact, and installing the permanent bolts.

04-0120F4 Bid Item: 053 T-L01-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV

Labor
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Wright, Doug Diary #: 104  Date: 08-Jun-2011  Wednesday
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JIN PEI WANG 8.00 2.00 0.00 10.00 D
Ironworker APP Alex Blanco 8.00 2.00 1.00 11.00 D
Ironworker APP DEVAN MURPHY 8.00 2.00 1.00 11.00 D
Ironworker APP JEREMY DOLMAN 8.00 2.00 1.00 11.00 D
Ironworker APP JEFFERY SOUZA 8.00 2.00 1.00 11.00 D
Ironworker FOR RORY HOGAN 8.00 2.00 1.00 11.00 D
Ironworker JNM RICHARD GARCIA 8.00 2.00 1.00 11.00 D
Ironworker FOR HUA QIANG HUANG 8.00 2.00 0.00 10.00 D
Ironworker FOR JAMES ZHEN 8.00 2.00 0.00 10.00 D
Ironworker JNM WAIKIT LAI 8.00 2.00 0.00 10.00 D
Attachment

ESW weld joint with consumable guide & insulators installed Torch heating the starting sump area to remove condensation prior to
starting the weld
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